

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Public Services - Roads & Buildings Department – Charges issued against (1) Sri M. Vijay Kumar, the then Executive Engineer (R&B) Division, Ongole, (2) M.Anand, the then Deputy Executive Engineer (R&B) Sub-Divison, Ongole, and (3) Sri N.Hanumantha Rao, the then Assistant Executive Engineer (R&B) Section, Parchur, in respect of the work of “Improvements to Bapatla-Parchur Road from Km 13/5 to 31/7 in Prakasam District (CRF work) - Further action dropped – Warned - Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (VIG.I) DEPARTMENT

G.O.Rt. No. 305

Dated:22-02-2014
Read the following:

1. From the ENC (R&B) Admn., Lr.No.1884/VC(6)/2011, dt.02.11.2012.
2. Memo.No.1884/VC(6)/2011-2 to 4, dt.07.01.2013 of ENC (R&B), Admn., Hyderabad.
3. Representations dt. 06.04.2013, 23.03.2013 and 05.14.2013 of (1) Sri M. Vijay Kumar, S.E. (R&B) Nellore, (2) M.Anand, Dy.E.E. (R&B) Q.C.Divison , Nellore, and (3) Sri N.Hanumantha Rao, Dy.E.E. (R&B) QC Sub-Division, Guntur, respectively.
4. From the Engineer-In-Chief (R&B) Admn., Hyderabad, Letter No.1884/VC (6)/2011, Dt.21.01.2014.

ORDER:

It was brought to the notice of Government, that (1) Sri M. Vijay Kumar, the then Executive Engineer (R&B) Division, Ongole, now working as Superintending Engineer (R&B) Mahaboonagar, (2) M.Anand, the then Deputy Executive Engineer (R&B) Sub-Divison, Ongole, and (3) Sri N.Hanumantha Rao, the then Assistant Executive Engineer (R&B) Section, Parchur, now Deputy Executive Engineer (R&B), Quality Control, Sub-Division, Guntur, have submitted working estimate after abnormal delay, and executed the deviations without prior approval of the competent Authority, in respect of the work of Improvements to Bapatla-Parchur Road from Km 13/5 to 31/7 in Prakasam District; on this, Charges were issued, vide reference second read above, against the above said three charged officers; and, they submitted their written statement of defence, vide reference third read above, denying the charges.

2. On the above said written statement of defence of the Charged Officers, the Engineer-In-Charge (R&B) Administration, has informed, vide reference fourth read above, that it is a fact that the field officers had carried out certain deviations without prior approval; that there is abnormal delay in submission of working estimate; however since the work is completed and final bill is paid to agency, and revised administrative sanction was accorded, he has recommended that the officers may be warned not to repeat the above lapses in future.

3. Government, after examination of the matter, decide and hereby drop further action against (1) Sri M. Vijay Kumar, the then Executive Engineer (R&B) Division, Ongole, now working as Superintending Engineer (R&B) Mahaboonagar, (2) M.Anand, the then Deputy Executive Engineer (R&B) Sub-Divison, Ongole, now Executive Engineer (R&B), Vizianagaram, and (3) Sri N. Hanumantha Rao, the then Assistant Executive Engineer (R&B) Section, Parchur, now Deputy Executive Engineer (R&B), Quality Control, Sub-Division, Guntur; and, also warn them to be more careful in future, in connection with the work of Improvements to Bapatla-Parchur Road from Km 13/5 to 31/7 in Prakasam District.

(P.T.O)

4. The Engineer-in-Chief (R&B) Administration, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Individual (through the ENC (R&B) Admn., Hyderabad).

The Engineer-in-Chief (R&B) Administration, AP, Hyderabad.

Copy to:-

The P.S. to Principal Secretary to Govt. (R&B), TR&B Department.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER